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ESTIMATE RUN 08/02/2011

ESTIMATE SUMMARY

CONTID: C17619         ESTIMATE NO: 0002 PROG 2005

PCN: 17619-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 BOULDER - EAST PERCENT TIME:

PROJECT NO: STA0361-095                   

US36 BOULDER - EAST

NAME OF ROAD: 036B

PROJECT COUNTIES: BROOMFIELD, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/25/2011 DATE TIME STARTED 06/06/2011

10100 DALLAS STREET DATE LET 04/07/2011 DATE WORK BEGAN

 DATE AWARDED 04/18/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2011 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 06/06/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,233,751.00 PARTICIPATING $ $ 708,313.26

AWARD PROJECT AMT: 1,858,792.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,238.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

54.49%

1,016,648.11

708,313.26

708,313.26

694,075.07

$

$

$

$

1,217,102.89

0.00

1,217,102.89

0.00

1,217,102.89

-27,881.88

0.00

1,189,221.01

0.00

AMOUNT DUE 1,189,221.01 694,075.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 694,075.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

25.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 17619-BID    ESTIMATE RUN 08/02/2011

PROJECT: STA0361-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

290.000

EACH

7.50000 0.000.000

0.00

0010 Removal of Sidewalk 0.000

32.000

202-00200  
 

32.000

SY  

16.00000 512.0032.000

512.00

0015 Removal of Curb and Gutter 0.000

430.000

202-00203  
 

430.000

LF  

5.00000 2,150.00430.000

2,150.00

0020 Removal of Concrete Curb Ramp 0.000

182.000

202-00206  
 

182.000

SY  

14.00000 2,548.00182.000

2,548.00

0025 Removal of Brick Pavers 0.000

11.000

202-00207  
 

11.000

SY  

21.00000 231.0011.000

231.00

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

18.000

SY  

21.00000 0.000.000

0.00

0035 Removal of Asphalt Mat (Planing) 60,472.000

106,729.000

202-00240  
 

200,805.000

SY  

0.80000 133,760.80167,201.000

85,383.20

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

55.00000 0.000.000

0.00

0045 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

357.000

LF  

3.00000 0.000.000

0.00

0050 Removal of End Anchorage 0.000

0.000

202-01300  
 

2.000

EACH

120.00000 0.000.000

0.00

0055 Clean Culvert 0.000

0.000

202-04002  
 

20.000

EACH

1,280.00000 0.000.000

0.00
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PCN: 17619-BID    ESTIMATE RUN 08/02/2011

PROJECT: STA0361-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

8.000

203-01500  
 

25.000

HOUR

140.00000 1,120.008.000

1,120.00

0065 Erosion Log (12 Inch) 0.000

40.000

208-00002  
 

200.000

LF  

4.00000 160.0040.000

160.00

0070 Gravel Bag 238.000

108.000

208-00034  
 

1,500.000

LF  

7.00000 2,422.00346.000

756.00

0075 Concrete Washout Structure 0.000

3.000

208-00045  
 

3.000

EACH

600.00000 1,800.003.000

1,800.00

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

38.00000 0.000.000

0.00

0085 Removal and Disposal of Sediment (Equipment) 0.000

11.000

208-00105  
 

11.000

HOUR

55.00000 605.0011.000

605.00

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

40.000

HOUR

45.00000 0.000.000

0.00

0095 Erosion Control Supervisor 18.000

21.500

208-00205  
 

100.000

HOUR

55.00000 2,172.5039.500

1,182.50

0100 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

988.000

LF  

13.00000 0.000.000

0.00

0105 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

191.000

CY  

50.00000 0.000.000

0.00

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

2.000

403-00720  
 

318.000

TON 

100.00000 200.002.000

200.00
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PCN: 17619-BID    ESTIMATE RUN 08/02/2011

PROJECT: STA0361-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 6,912.030

10,115.560

403-34851  
 

23,442.000

TON 

51.00000 868,407.0917,027.590

515,893.56

0116 Added Item (Dollar)/ Overweight Trucks for HMA -60.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -60.00-60.000

0.00

0120 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

363.000

LF  

21.00000 0.000.000

0.00

0125 End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

660.00000 0.000.000

0.00

0130 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

1,950.00000 0.000.000

0.00

0135 Concrete Sidewalk 0.000

30.000

608-00000  
 

30.000

SY  

50.00000 1,500.0030.000

1,500.00

0140 Concrete Curb Ramp 0.000

180.000

608-00010  
 

180.000

SY  

55.00000 9,900.00180.000

9,900.00

0145 Truncated Domes 0.000

135.000

608-00015  
 

162.000

SF  

44.00000 5,940.00135.000

5,940.00

0150 Curb Type 2 (Section B) 0.000

40.000

609-20010  
 

40.000

LF  

35.00000 1,400.0040.000

1,400.00

0155 Curb and Gutter Type 2 (Section II-B) 0.000

390.000

609-21020  
 

390.000

LF  

18.00000 7,020.00390.000

7,020.00

0160 Delineator (Type I) 0.000

0.000

612-00001  
 

248.000

EACH

23.00000 0.000.000

0.00
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PCN: 17619-BID    ESTIMATE RUN 08/02/2011

PROJECT: STA0361-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Delineator (Type II) 0.000

0.000

612-00002  
 

65.000

EACH

24.00000 0.000.000

0.00

0170 Delineator (Type III) 0.000

0.000

612-00003  
 

48.000

EACH

25.00000 0.000.000

0.00

0175 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

24.000

EACH

36.00000 0.000.000

0.00

0180 Sign Panel (Class II) 0.000

0.000

614-00012  
 

18.000

SF  

23.00000 0.000.000

0.00

0185 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

21.000

LF  

9.00000 0.000.000

0.00

0190 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

2.000

EACH

46.00000 0.000.000

0.00

0195 Loop Detector Wire 0.000

0.000

614-72875  
 

720.000

LF  

3.00000 0.000.000

0.00

0200 Traffic Signal Vehicle Detector (Micro Type) 0.000

0.000

614-72882  
 

6.000

EACH

500.00000 0.000.000

0.00

0205 Construction Surveying 0.610

0.390

625-00000  
 

1.000

L S 

3,500.00000 3,500.001.000

1,365.00

0210 Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

36,000.00

0215 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

3,000.00000 1,500.000.500

0.00



CONTID: C17619         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17619-BID    ESTIMATE RUN 08/02/2011

PROJECT: STA0361-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

413.000

GAL 

77.00000 0.000.000

0.00

0225 Pavement Marking Paint (Waterborne) 386.000

482.000

627-00011  
 

1,239.000

GAL 

36.00000 31,248.00868.000

17,352.00

0230 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

41.000

SF  

15.00000 0.000.000

0.00

0235 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

760.000

SF  

11.00000 0.000.000

0.00

0240 Flagging 91.000

213.000

630-00000  
 

1,000.000

HOUR

22.00000 6,688.00304.000

4,686.00

0245 Traffic Control Inspection 20.000

12.000

630-00007  
 

32.000

DAY 

54.00000 1,728.0032.000

648.00

0250 Traffic Control Management 9.000

18.000

630-00012  
 

50.000

DAY 

460.00000 12,420.0027.000

8,280.00

0255 Construction Traffic Sign (Panel Size A) 7.500

4.000

630-80341  
 

34.000

EACH

33.00000 379.5011.500

132.00

0260 Construction Traffic Sign (Panel Size B) 17.000

7.000

630-80342  
 

64.000

EACH

58.00000 1,392.0024.000

406.00

0265 Construction Traffic Sign (Panel Size C) 3.500

3.000

630-80343  
 

13.000

EACH

58.00000 377.006.500

174.00

0270 Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

5,200.00000 5,200.001.000

0.00
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PCN: 17619-BID    ESTIMATE RUN 08/02/2011

PROJECT: STA0361-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

4.000

EACH

930.00000 465.000.500

0.00

0280 Drum Channelizing Device 12.000

12.000

630-80360  
 

400.000

EACH

56.00000 1,344.0024.000

672.00

0285 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

300.000

LF  

32.00000 0.000.000

0.00

0290 Traffic Cone 101.000

49.500

630-80380  
 

301.000

EACH

6.00000 903.00150.500

297.00

0295 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

2.000

EACH

8,200.00000 4,100.000.500

0.00

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0310 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

125,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17619-BID    ESTIMATE RUN 08/02/2011

PROJECT: STA0361-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0335 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,203,032.89708,313.262,186,851.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 1) 0.300

0.000

620-00001  
 

1.000

EACH

28,000.00000 8,400.000.300

0.00

0410 Field Laboratory (Class 1) 0.300

0.000

620-00011  
 

1.000

EACH

18,000.00000 5,400.000.300

0.00

0415 Sanitary Facility 0.300

0.000

620-00020  
 

1.000

EACH

900.00000 270.000.300

0.00

CAT 14,070.000.0046,900.00CURRENT AMT0400 $ $ $

$ 1,217,102.89708,313.26$2,233,751.00$CURRENT AMTPROJECT TOTAL


